
From: Eric Blischke
To: rose@yakama.com; jean.lee@eiltd.net; BBarquin@hk-law.com; erin.madden@gmail.com;

Michael.Karnosh@grandronde.org; howp@critfc.org; anderson.jim@deq.state.or.us; MCCLINCY Matt; Chip
Humphrey; Kristine Koch; Robert.Neely@noaa.gov; ricka@bes.ci.portland.or.us;
Jim.McKenna@portofportland.com; rjw@nwnatural.com; cunninghame@gorge.net; audiehuber@ctuir.com;
grevelas@integral-corp.com

Bcc: Deb Yamamoto
Subject: Agenda for Senior Management Meeting. 
Date: 05/11/2007 10:14 AM

Below find a draft agenda for the senior manager check-in.  Please provide your
comments.  I would like to distribute by COB Monday.

Eric

Portland Harbor Project Senior Manager Check-in Meeting 
Edith Green Wendell Wyatt Federal Building, Room 315
1120 SW 3rd Ave, Portland 

May 16, 2007 
12:30 pm - 3:00pm 

Introductions 

Purpose of Meeting:  Provide an update on Round 3A sampling, the Round 2
Comprehensive Site Summary Report, and develop a common understanding of the
path forward for resolving issues and implications for the project schedule.

Status and Update: 

Round 3A Sampling Completed (handout) 
      Upstream and Downstream Sediment 
      Lamprey and Sturgeon 
      Surface Water and Sediment Traps 
      Stormwater 

Round 2 Report 
      Report - general impressions, basis for Round 3B data gaps and RI/Risk
Assessment Reports 
        EPA/partners' strategy for reviewing report: 
                Short-term- identify data gaps (& SOW) to be filled in RD 3B 
                Longer-term- develop specific direction for the LWG to prepare the draft
RI & BRAs 
      Still work to do on:  TZW, Biota, Upstream, Screening Level risk 
      assessment, fate and transport, predictive models 

Issues and Potential Stumbling Blocks 

Short Term Issues - Must be resolved to develop Round 3B Data Gaps: 
      On Track: 
         Bioassays to assess benthic risk (FSP Submitted) and application of predictive
models
         Upstream Sampling for Background Determination (FSP expected mid-May) 
         Nature and Extent of Sediment Contamination (FSP expected mid-May) 
      Some Work Required: 
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         Fate and Transport - work group 
         Screening level risk assessment - need to map to aid in identification of data
gaps  
      Steep Hills: 
         TZW - decision framework 
         Biota - data gaps, permits 
         Site Boundary 

Long Term Issues - Not critical to data gaps identification: 
      iAOPCs 
      PRGs  

Next Steps and Project Schedule 

Process for Moving Forward: 
      Work Collaboratively to Resolve Short Term Issues

DQOs for Biota Tissue
Framework for Benthic Risk Data Gaps
Risk Framework for TZW

Quickly Elevate Areas of Disagreement 
Perform necessary mapping or other evaluations to determine scope of data
needs
Develop FSPs
       

Project schedule - Review relative to June 2006 Schedule: Still managing to 2010
ROD

      Round 2 Report - Submitted on Time 
      Round 3B FSPs - FSPs to be completed by July 2007 (not June 2007) 
      Sampling Complete -  May slip into early 2008 
      Draft RI and Risk Assessment Report - Still on Schedule - Round 2 
      Report is a good vehicle for resolving key issues ahead of time 
      Final RI and Risk Assessment Report - Still on Schedule 
      Draft FS - Still on Schedule 
      Proposed Plan and Final  FS - Still on Schedule 
      ROD - Still on Schedule 

Other 


